
Meeting Minutes



Architecture Engineering Planning Interiors

100 East Pine Street
Suite 404
Orlando, FL 32801

o: 407/648-1331
f: 407/648-1433

Meeting Date	07.11.18
To	UF 619: Project Team
From	DLR Group
Location	Zoom Webinar
Project	UF-619 UF_IBC & La Casita
Project No.	36-17105-00
Attendees	Project Team, IBC Students, IHLC Students
Purpose	History Display Visioning Options

1. Overall Update: The project completed Construction Documents on July 3, 2018. We are now in the Bidding/Permitting phase of the project. Our CM partners Foresight/D.E. Scorpio preparing the project to be bid out in the market. Look for updates on the project website for further dates on the Bidding process.
2. IHLC Updates
 - i. Based on the Visioning Meeting, DLR Group's Innovative Technology Design Group (ITDG) Leader, Ray Kent, and Visual Communications Leaders, Adam Wells, walked IHLC stakeholders through some options on where to concentrate the History Displays. The Options place history into three buckets: Wall Graphic, Display Case and Video Display. The options reviewed density of storytelling throughout the building.
 - ii. No decisions were made today, just comments on density Wall Graphic, Display case and Video Display.
3. IBC Updates
 - i. Based on the Visioning Meeting, DLR Group's Innovative Technology Design Group (ITDG) Leader, Ray Kent, and Visual Communications Leaders, Adam Wells, walked IHLC stakeholders through some options on where to concentrate the History Displays. The Options place history into three buckets: Wall Graphic, Display Case and Video Display. The options reviewed density of storytelling throughout the building.
 - ii. Stakeholders stated the preference would be to have the history journey through the building and lead user to the reflection room as it was a strong desire/concept in the development of the building design.
4. Next Steps:
 - a. Ray and Adam will take comments they received from Visioning and today's meeting to develop a proposal for a design and share with UF. The process to-date is considered Pre-Design and they next steps will require each institute to develop their story/content and start cataloguing the information they have to display.
 - b. Look for more meetings in early Fall 2018 semester.

Share recording with viewers:

https://dlrgroup.zoom.us/recording/share/7cB61ENwHt_eDeG0bVaRPIqqS0bMS2LJKG2Wy_0go2wlumekTziMw